Construction Completed (In KM)

	S. No.
	Project Description
	Item
	 Total for the year 2009-10
	 
	 Grand Total
for the year 2010-11 

	
	
	
	
	 Q1 
	 Q2 
	 Q3 
	 Q4 
	

	1
	NHDP-I
GQ & Others
	Target
	201.00
	                 42.86 
	               48.89 
	              73.92 
	                   94.18 
	         94.18 

	
	
	Achievement
	139.04
	 
	 
	 
	 
	 

	2
	NHDP-II 
NS-EW & Others
	Target
	1785.55
	               342.24 
	             376.16 
	            644.63 
	              1,142.74 
	    1,142.74 

	
	
	Achievement
	1635.07
	 
	 
	 
	 
	 

	3
	NHDP-IIIA
	Target
	1102.00
	               301.81 
	             393.74 
	            522.07 
	                 984.68 
	       984.68 

	
	
	Achievement
	794.19
	 
	 
	 
	 
	 

	4
	NHDP-V
	Target
	77.00
	                 78.00 
	             128.60 
	            193.40 
	                 278.40 
	       278.40 

	
	
	Achievement
	107.60
	 
	 
	 
	 
	 

	5
	Total
	Target
	3165.55
	               764.91 
	             947.39 
	         1,434.02 
	              2,500.00 
	    2,500.00 

	
	
	Achievement
	2675.90*
	 
	 
	 
	 
	 


In addition construction of road length of 17.42 kms was completed under miscellaneous projects. Thus construction of total lenth of 2693.32 kms was completed in 2009-10.

Highway length tolled (in KM) (Cumulative for the year)

	1
	GQ 
	Target 
	 
	62.00 
	225.46 
	225.46 
	225.46 
	Â 225.46 

	
	
	Achievement 
	
	Â - 
	 
	 
	 
	- 

	2
	NSEW 
	Target 
	
	Â 300.81 
	1,020.46 
	1,190.39 
	1,326.10 
	1,326.10 

	
	
	Achievement 
	
	Â 8.00 
	 
	 
	 
	- 

	3
	NHDP -III
	Target 
	
	Â 321.62 
	675.84 
	750.84 
	1,061.55 
	Â  Â 1,061.55 

	
	
	Achievement 
	
	Â 156.50 
	 
	 
	 
	- 

	4
	Others 
	Target 
	
	Â 124.84 
	257.79 
	257.79 
	257.79 
	Â 257.79 

	
	
	Achievement 
	
	99.00 
	 
	 
	 
	- 

	5
	Port Connectivity Projects 
	Target 
	
	 
	 
	 
	 
	- 

	
	
	Achievement 
	
	 
	 
	 
	 
	- 

	6
	Total
	Target
	2952.00
	Â 809.27 
	2,179.55 
	2,424.48 
	2,870.90 
	2,870.90 

	
	
	Achievement
	2173.40
	Â 263.50 
	 
	 
	 
	 


NATIONAL HIGHWAYS AUTHORITY OF INDIA
Highway Length Tolled (In km)
	S. No.
	Project Description
	Item
	Â 2010-11 (Cumulative for the year) 

	
	
	
	Q1 
	 Q2 
	Â Major reasons for shortfall, if anyÂ  

	
	
	
	 Apr 
	May 
	 Jun 
	 Jul 
	 Aug 
	Sep 
	

	1
	NHDP -I, II & III
	Target 
	96.48 
	352.82 
	809.27 
	851.27 
	 
	 
	Â i)Â  Against the target of 809 km, only 282.7 kms can be put under tolling upto June, 2010. 
ii) The reason for shorfall is delay in completion of tollable sections.Â  

	
	
	Achievement 
	43.50 
	263.50 
	282.50 
	430.50 
	
	
	


	                                   Contracts/Concessions awarded (In Km) (Cumulative for the year)


III. Contracts/Concessions awarded (In Km) (Cumulative for the year)

	S. No.
	Project Description
	Item
	 Total for the year 2009-10 
(Achievement upto Jan'10)
	 
	 Grand Total
for the year 2010-11 

	
	
	
	
	 Q1 
	 Q2 
	 Q3 
	 Q4 
	

	
	
	
	
	
	
	
	
	

	1
	NHDP-I
	Target
	6.00
	                      -   
	                     -   
	                   -   
	                         -   
	              -   

	
	
	Achievement
	0.00
	 
	 
	 
	 
	 

	2
	NHDP-II
	Target
	322.00
	               222.00 
	             222.00 
	            222.00 
	                 222.00 
	       222.00 

	
	
	Achievement
	209.00
	 
	 
	 
	 
	 

	3
	NHDP-III
	Target
	6391.00
	            2,222.00 
	          3,145.00 
	         3,145.00 
	              3,145.00 
	    3,145.00 

	
	
	Achievement
	2204.00
	 
	 
	 
	 
	 

	4
	NHDP-IV
	Target
	0.00
	               841.00 
	             841.00 
	            841.00 
	              2,770.00 
	    2,770.00 

	
	
	Achievement
	0.00
	 
	 
	 
	 
	 

	5
	NHDP-V
	Target
	3057.35
	                      -   
	                     -   
	         1,316.00 
	              2,581.00 
	    2,581.00 

	
	
	Achievement
	196.00
	 
	 
	 
	 
	 

	6
	NHDP-VII
	Target
	30.00
	                      -   
	                     -   
	 
	 
	              -   

	
	
	Achievement
	0.00
	 
	 
	 
	 
	 

	6
	SARDP-NE
	Target
	0.00
	                      -   
	                     -   
	            145.00 
	                 282.00 
	       282.00 

	
	
	Achievement
	0.00
	 
	 
	 
	 
	 

	7
	Total
	Target
	9806.00
	            3,285.00 
	          4,208.00 
	         5,669.00 
	              9,000.00 
	    9,000.00 

	
	
	Achievement
	2609.00
	 
	 
	 
	 
	 


	Expenditure on construction (In cr. Rs.) (Cumulative for the year)


IV. Expenditure on construction (In cr. Rs.) (Cumulative for the year)

	S. No.
	Project Description
	Item
	 Total for the year 2009-10 (Achievement upto Jan'10)
	 
	 Grand Total
for the year 2010-11 

	
	
	
	
	 Q1 
	 Q2 
	 Q3 
	 Q4 
	

	
	
	
	
	
	
	
	
	

	1
	NHDP-I
	Target
	1553.32
	               189.39 
	             352.79 
	            498.96 
	                 621.00 
	       621.00 

	
	
	Achievement
	863.53
	 
	 
	 
	 
	 

	2
	NHDP-II
	Target
	10367.77
	            2,112.50 
	          3,864.27 
	         5,699.50 
	              7,541.00 
	    7,541.00 

	
	
	Achievement
	6644.39
	 
	 
	 
	 
	 

	3
	NHDP-III
	Target
	9270.98
	            3,657.74 
	          7,044.94 
	       10,733.40 
	            15,097.00 
	  15,097.00 

	
	
	Achievement
	3594.66
	 
	 
	 
	 
	 

	4
	NHDP-IV
	Target
	130.02
	               136.00 
	             390.00 
	            792.00 
	              1,323.00 
	    1,323.00 

	
	
	Achievement
	0.00
	 
	 
	 
	 
	 

	5
	NHDP-V
	Target
	7010.56
	            1,795.80 
	          3,590.86 
	         5,835.72 
	              8,432.00 
	    8,432.00 

	
	
	Achievement
	505.92
	 
	 
	 
	 
	 

	6
	NHDP-VI
	Target
	403.02
	               168.00 
	             401.00 
	            673.00 
	                 972.00 
	       972.00 

	
	
	Achievement
	0.00
	 
	 
	 
	 
	 

	7
	NHDP-VII
	Target
	1199.00
	                 18.75 
	               43.51 
	              77.02 
	                 115.00 
	       115.00 

	
	
	Achievement
	0.00
	 
	 
	 
	 
	 

	8
	SARDP-NE
	Target
	0.00
	               100.00 
	             200.00 
	            300.00 
	                 400.00 
	       400.00 

	
	
	Achievement
	0.00
	 
	 
	 
	 
	 

	9
	Special Projects (NH- O)
	Target
	0.00
	                 58.49 
	             116.98 
	            159.48 
	                 200.00 
	       200.00 

	
	
	Achievement
	0.00
	 
	 
	 
	 
	 

	10
	Eastern Peripheral Expressway & ICTT Cochin
	Target
	0.00
	               272.92 
	             519.61 
	            757.72 
	                 979.86 
	       979.86 

	
	
	Achievement
	0.00
	 
	 
	 
	 
	 

	11
	Total
	Target
	29934.67
	            8,509.59 
	        16,523.96 
	       25,526.80 
	            35,680.86 
	  35,680.86 

	
	
	Achievement
	11608.50
	 
	 
	 
	 
	 


	V Expenditure on construction (cumulative for the year)  VI Central Sector Roads

	Sl No. 
	Scheme
	Annual Plan (2009-10) Approved Outlay
	Annual Plan (2009-10) Anticipated Expenditure
	Annual Plan (2010-11) Approved Outlay
	Annual Plan Quarterwise Financial Phasing

	
	
	
	
	
	Q1
	Q2
	Q3
	Q4

	1
	Externally Aided Projects (A+B+f+g)
	340.00
	340.00
	500.00
	100
	106
	125
	169

	a
	Externally Aided (RW)
	0.00
	0.00
	80.00
	0
	5
	20
	55.2

	b
	Counterpart Funds (RW)
	0.00
	0.00
	20.00
	0
	1
	5
	13.8

	A
	EAP Ministry (a+b)
	0.00
	0.00
	100.00
	0
	6
	25
	69

	c
	Externally Aided (NHAI)
	272.00
	272.00
	320.00
	80
	80
	80
	80

	d
	Counterpart Funds/ 
	0.00
	0.00
	0.00
	
	
	
	

	e
	Loan to NHAI
	68.00
	68.00
	80.00
	20
	20
	20
	20

	B
	EAP NHAI (c+d+e)
	340.00
	340.00
	400.00
	100
	100
	100
	100

	f
	Strengthening of PIC
	0.00
	0.00
	0.00
	
	
	
	

	2
	Other Schemes (a+b+c+d)
	3234.55
	4234.55
	3850.10
	1228.51
	371.09
	1124.51
	1126.01

	a
	NH (O)
	
	
	
	
	
	
	

	b
	Travel Expenses
	
	
	
	
	
	
	

	c
	Machinery & Equipment
	
	
	
	
	
	
	

	3
	Works under BRDB
	600.00
	756.00
	700.00
	140
	150
	200
	210

	4
	Other Charges & IT (a+b)
	4.00
	4.00
	4.00
	1
	1
	1
	1

	a
	Other Charges
	
	
	
	
	
	
	

	b
	Development of IT
	
	
	
	
	
	
	

	5
	Stretegic Roads under RW**
	0.00
	0.00
	5.00
	0
	0
	2
	3

	6
	Stretegic Roads under BRDB
	60.00
	100.00
	100.00
	20
	25
	25
	30

	7
	R&D and Training
	7.00
	6.00
	7.50
	1.00
	2.00
	3.00
	1.50

	a
	R&D Planning Studied
	
	
	
	
	
	
	

	b
	Training
	
	
	
	
	
	
	

	8
	Charged Expd.
	6.00
	6.00
	6.00
	1.5
	1.5
	1.5
	1.5

	9
	NHAI (Investment)
	8578.45
	7404.70
	7848.98
	1962.245
	1962.245
	1962.25
	1962.25

	10
	E&I for States from CRF
	230.00
	198.50
	210.42
	40.00
	45.42
	60.00
	65.00

	11
	E&I for UTs from CRF
	
	
	
	
	
	
	

	12
	Special Accelerated Road Development Programme for North Eastern Region, including Arunachal Pradesh Package & Kaladan Multi Modal Project, (Mizoram) 
	1200.00
	1200.00
	1500.00
	300
	325
	425
	450

	13
	Rail Cum Road Bridge at Ganga, Munger (Bihar) 
	60.00
	60.00
	100.00
	50
	25
	25
	0

	14
	Mughal Road in Jammu & Kashmir
	20.00
	20.00
	
	
	
	
	

	15
	Improvement of Duburi-Brahmanipal-Harichandanpur-Naranpur State Road in Orissa (POSCO)
	30.00
	30.00
	20.00
	5
	5
	5
	5

	16
	Dandi Heritage Route (NH-228)
	125.00
	125.00
	125.00
	25
	25
	35
	40

	17
	Sansari Nalla Killar, Thirot Road in Himachal Pradesh**
	3.00
	3.00
	
	
	
	
	

	18
	Special Programme for development of road connectivity (NH and State Roads) in Naxalite Affected Areas
	500.00
	125.00
	1000.00
	200
	225
	275
	300

	19
	Spl. Grant for Vijaywada-Ranchi Road
	200.00
	20.00
	100.00
	20
	25
	25
	30

	20
	Remittance of "Toll Receipts" of NHAI*
	 
	 
	1623.00
	405.75
	405.75
	405.75
	405.75

	 
	TOTAL
	15198.00
	14632.75
	17700.00
	4500
	3700
	4700
	4800.00

	 
	IEBR
	5000.00
	4000.00
	7455.00
	
	
	
	

	 
	Grand Total
	20198.00
	18632.75
	25155.00
	
	
	
	


VI Central Sector Roads

* As per proposal forwarded to Planning Commission vide O.M. No. NH-22013/1/2009-P&M, dated 29.1.2010 subject to approval by Planning Commission 
** Proposed to be allocated under Strategic Roads under Roads Wing
V Expenditure on construction (cumulative for the year)    
(Rs in crore)
	Sl. No.
	Name of Scheme/Programme
	Estimated expenditure 
	Q1
	Q2               
	Q3        
	Q4
	Total

	
	
	
	
	
	
	
	

	1
	NHDP Phase-I (Widening to 4/6 lane including strengthening)
	Out of Govt Funds
	189.39
	352.79
	498.96
	621.00
	621.00

	
	
	Pvt Sector
	0.00
	0.00
	0.00
	0.00
	0.00

	2
	NHDP Phase-II (Widening to 4/6 lane including strengthening)
	Out of Govt Funds
	1097.01
	2006.69
	2959.86
	3916.00
	3916.00

	
	
	Pvt Sector
	1015.49
	1857.58
	2739.64
	3625.00
	3625.00

	3
	NHDP Phase-III (Widening to 4/6 lane including strengthening)
	Out of Govt Funds
	1297.42
	2498.88
	3807.20
	5355.00
	5355.00

	
	
	Pvt Sector
	2360.32
	4546.06
	6926.20
	9742.00
	9742.00

	4
	NHDP Phase-IV (Widening and strengthening of 2-lane with Paved Shoulder)
	Out of Govt Funds
	57.05
	163.61
	332.24
	555.00
	555.00

	
	
	Pvt Sector
	78.95
	226.39
	459.76
	768.00
	768.00

	5
	NHDP Phase-V (6-lanning of selected stretches on GQ and Others) 
	Out of Govt Funds
	394.64
	789.12
	1282.45
	1853.00
	1853.00

	
	
	Pvt Sector
	1401.16
	2801.74
	4553.27
	6579.00
	6579.00

	6
	NHDP Phase-VI (Development of Expressways) 
	Out of Govt Funds
	88.84
	212.05
	355.89
	514.00
	514.00

	
	
	Pvt Sector
	79.16
	188.95
	317.11
	458.00
	458.00

	7
	NHDP Phase-VII (Ring Roads, Bypasses, Grade Separators, Service Roads etc.) 
	Out of Govt Funds
	5.05
	11.74
	20.78
	31.00
	31.00

	
	
	Pvt Sector
	13.70
	31.77
	56.24
	84.00
	84.00

	8
	SARDP - NE
	Out of Govt Funds
	100.00
	200.00
	300.00
	400.00
	400.00

	
	
	Pvt Sector
	0.00
	0.00
	0.00
	0.00
	0.00

	9
	Special Projects - NH (O)
	Out of Govt Funds
	58.49
	116.98
	159.48
	200.00
	200.00

	
	
	Pvt Sector
	0.00
	0.00
	0.00
	0.00
	0.00

	10
	Eastern Pheripheral Experssway & ICTT Cochin
	Out of Govt Funds
	272.92
	519.61
	757.72
	979.86
	979.86

	
	
	Pvt Sector
	0.00
	0.00
	0.00
	0.00
	0.00

	Total
	Out of Govt Funds
	3560.82
	6871.47
	10474.58
	14424.86
	14424.86

	
	Pvt Sector
	4948.77
	9652.49
	15052.22
	21256.00
	21256.00

	Grand Total
	8509.59
	16523.96
	25526.80
	35680.86
	35680.86


 

 

	Projects Under Implementation 
Status: 31st August 2010


	S.NO
Stretch
State
Funded By
	NH
	Length
(Km)
	Date of
	Contractor & Nationality

	
	
	
	Start
MM/YYYY
	Completion
Original 
MM/YYYY
	Supervision Consultant & 
Nationality

	
	
	
	
	Completion
Estimated
MM/YYYY
	


	Others Projects

	1 
Chennai Bypass Phase II

Tamil Nadu
NHAI
	45, 4 & 5
	32
	May 2005
	Nov 2007
	Hindustan Construction 

Company Ltd.
Indian-

	
	
	
	
	Nov 2010
	Span Consultant Pvt. Ltd.-
Indian -

	2 
Hapur - Garhmukteshwar
km 58 - 93
Uttar Pradesh
NHAI
	24
	35
	Mar 2005
	Sep 2007
	UP State Bridge Corporation 

Ltd. (UPSBC)-
Indian-

	
	
	
	
	Jun 2011
	Span Consultant Pvt. Ltd.-
Indian -

	3 
Garhmukteshwar - Muradabad
Km 93 - 149.25
Uttar Pradesh
NHAI
	24
	56.25
	Mar 2005
	Sep 2007
	PNC Construction Co. - BEL 

(JV)-
Indian-

	
	
	
	
	Dec 2010
	Span Consultant Pvt. Ltd.-
Indian -

	4 
Improvement of Access of GQ within Chennai City including Construction of 4 grade Seperators

Tamil Nadu
MORTH
	205 , 4 & 45
	4
	Apr 2005
	Apr 2007
	Somdutt Builders- Simplex 

(JV)-
Indian-

	
	
	
	
	Dec 2010
	STUP Consultant Pvt Ltd.-
Indian -

	5  Kangayam to Coimbatore (KC-2)
km 277.400 to km 332.600
Tamil Nadu 

MORTH
	67, KC2
	55.2
	Aug 2006
	Aug 2008
	SRC Projects (P) Ltd.-
Indian-

	
	
	
	
	Sep 2010
	Feedback Turnkey Engg. 
Pvt. Ltd.-
Indian -

	6 
NH Connectivity to ICTT Vallarpadam

Kerala
NHAI
	47C
	17.2
	Aug 2007
	Feb 2010
	Suncon - Soma (JV)-
Malaysian - Indian-

	
	
	
	
	Oct 2011
	Lea Associate South Asia (P)

 Ltd.-
Indian -


	Completed Projects on Port Connectivity & Others Stretches
(Status: 31st August 2010)


	Stretch
(State) 
[Funded By]
	NH No
	Length
(Km)
	Contractor & Nationality

	1  Gandhidham - Samakhiali Package I
Gujarat 
NHAI
	8A
	18
	Sadbhav Engg. Ltd. 
Indian

	2  Gandhidham - Samakhiali Package II
Gujarat 
NHAI
	8A
	22
	PBA - PC - EC (JV) 
Indian

	3  Gandhidham - Samakhiali Package III
Gujarat 
NHAI
	8A
	16.16
	Agrawal - Sadbhav - Backbone (JV)
Indian

	4  Jawaharlal Nehru Port Phase-I
Maharashtra 
SPV
	4B, 4
	30
	Thakur - Mhatre - Unity (JV) 
Indian

	5  Vishakhapatnam Port
Andhra Pradesh 
SPV
	SR
	12
	M. Venkata Rao Engineering 
Indian

	6  Paradip Port
Orissa 
SPV
	5A
	77
	Hindustan Construction Company 
Ltd. 
Indian

	7  Port Connectivity to Mormugoa
Goa 
SPV
	17B
	13
	BRO (through a MOU between BRO and Mormugoa Port Road company Ltd) 
Indian

	8  Jawaharlal Nehru Port Phase-II
Maharashtra 
SPV
	SH 54
	14.35
	Jog - Shirke (JV) 
Indian

	9  Chennai Bypass Phase I
Tamil Nadu 
NHAI
	4, 45
	19
	IJM - SATYAM Construction Ltd. 
Malaysian - Indian JV

	10  Moradabad Bypass
Uttar Pradesh 
SPV
	24
	18
	UP State Bridge Corporation Ltd. 
(UPSBC) 
Indian

	11  Ghaziabad - Hapur & Hapur Bypass
Uttar Pradesh 
JBIC
	24
	33
	Nagarjuna Construction Co. Ltd. – 
KNR (JV) 
Indian

	12  Durg Bypass
Chattisgarh 
BOT
	6
	18
	Shakti Kumar M. Sancheti Ltd. 
Indian

	13  Cable Stayed bridge on river Yamuna near Naini
Uttar Pradesh 
JBIC
	27
	6
	Hyundai - Hindustan Construction 
Company Ltd. 
Korean - Indian JV

	14  Amrawati Bypass
Maharashtra 
NHAI
	6
	17.4
	Nagarjuna Construction Co. Ltd. 
Indian

	15  Nandigama - Vijayawada
Andhra Pradesh 
ADB
	9
	48
	BSC - RBM - PATI (JV) 
Indian - Malaysian JV

	16  Nandigama - Vijayawada
Andhra Pradesh 
BOT
	9
	35
	CIDBI Malaysia 
Malaysian

	17  Tambaram - Tindivanam
Tamil Nadu 
Annuity
	45
	93
	Tambaram-Tindivanam Expressway 
Pvt. Ltd. (Consortium of GMR 
Consortium & UE Malaysia) 
Indian - Malaysian JV

	18  Delhi - Gurgaon Section (Access Controlled 8/6 Lane)
Delhi[9.7]/Haryana[18] 
BOT
	8
	27.7
	Jaiprakash Industries Ltd. - DS 
Constt. Ltd. 
Indian – Indian

	19  Tindivanam - Ulundurpet (Pkg -VI-A)
Tamil Nadu 
BOT
	45
	72.9
	GMR Infras. Ltd. - GMR Energy Ltd.
(GMR Ulundrupet Expr. Pvt. Ltd.) 
Indian

	20  Ulundurpet - Padalur (Pkg- VI-B)
Tamil Nadu 
BOT
	45
	93.89
	IJM - Sapoorji Pallonji (JV) (Trichy 
tollway Pvt. Ltd.) 
Malaysian - Indian JV

	21  Padalur - Trichy (Pkg - VI-C)
Tamil Nadu 
BOT
	45
	38.427
	Navayuga - Indu - Abhisek Consortium (Indu Navayuga Infras. Pvt. Ltd.) 
Indian

	22  Tovaramkurchi to Madurai (Package -VII B)
Tamil Nadu 
NHAI
	45B
	63.89
	Aggarwal - JMC (JV) 
Indian

	23  Trichy Bypass end to Tovaramkurchi (Package -VII A)
Tamil Nadu 
NHAI
	45B
	60.95
	Aggarwal - JMC (JV) 
Indian

	24  Addl. 2-Lane Bridge over Rapti River at Gorakhpur
Uttar Pradesh 
NHAI
	28
	0.4
	UP State Bridge Corporation Ltd. 
(UPSBC) 
Indian

	25  Construction of 10 km service road and one 2 lane Flyover on Guwahati Bypass (AS -14A)
Assam 
NHAI
	37
	10
	Maheshwari Brothers Ltd. 
Indian

	26  Chittorgarh Bypass
Rajasthan 
NHAI
	79, 76
	30
	Ashoka Valecha (JV) 
Indian


	NATIONAL HIGHWAY DEVELOPEMENT PROJECT(NHDP)

National Highways Development Project is being implemented in 4 phases I, II ,III & V at present. The present phases under Phase I, II & III envisages improving more than 32,754 km of arterial routes of NH Network to international standards.  The project-wise details NHDP Phase I, II, III & V ;
(Status :31st August 2010)



	
	NHDP
	Port
Connectivity


	Others


	Total by NHAI

	
	GQ
	NS - EW
Ph. I & II  
	NHDP Phase III  
	NHDP Phase V 

 HYPERLINK "http://www.nhai.org/PhaseIIIA.asp"  
	NHDP Phase VI  
	NHDP Phase VII
	SARDP
-NE
	    NHDP   Phase IV
	NHDP   Total
	
	
	

	Total Length 
(Km.)
	5,846 
	7,300
	12,109 
	6,500
	1000
	700 
	 388 
	14799
	48,642 
	380
	965
	4,9987

	Already 4-Laned
(Km.)
	5,799
	5,249
	1820 
	302 
	-
	      - 
	   -      
	-
	13,170 
	290 
	 922 
	14,382

	Under Implementation (Km.)
	47
	1,399
	5,186 
	1998
	-
	   41 
	112 
	176
	8,959 
	84 
	23
	9,066 

	Contracts Under Implementation (No.)
	13
	109
	 75 
	17
	-
	    2 
	    2 
	1
	219 
	6
	6
	231 

	Balance length for award
(Km.)
	-
	494
	5,103 
	4,200
	1000
	   659 
	 276 
	14623
	26,355 
	6
	20
	26,381 


Future Projection for  Indian Highways & Roads:
Projected annual growth of passenger traffic(%) – 12-15%
Projected annual growth of Cargo traffic(%)        – 15-18%
Investment required for next years  (Billion)         – US$75
During the financial year 2008-09, 15 State Highways/routes having a total combined length of 3794 km 
in various States have been declared as National Highways.
GQ

5721 km (97.86%) of Golden Quadrilateral has been completed by March 2009 and balance 
length of 125 (2.14%) km is under implementation.

NS-EW

3436 km of North – South East – West Corridor has been 4-laned till 31st March 2009, and 2915 km 
is under implementation till 31st March,2009.

NHDP III

Under NHDP Phase III, till 31st March,2009, a length of 787 km has been 4-laned and 1878 km 
is under implementation.

NHDP IVA

Under NHDP Phase IV A, till 31st March,2009, 40 bids for Feasibility Studies covering 5228 km 
length have been invited.

NHDP V

Under NHDP Phase V, till 31st March,2009, a length of 106 km has been 6-laned and 928 km 
is under implementation.
BOT (Toll) Projects

So far 94 projects (69 NHAI + 25 MoRT&H) valued about Rs. 38168.04 crore on Built Operate 
and Transfer (BOT) basis (Toll based projects) have been awarded. Out of these, 43 projects 
(18 NHAI + 25 MoRT&H) have been completed and 51 projects are under progress.

BOT (Annuity) Projects (NHDP section)

25 Projects covering a length of 1376.22 km have been taken up on Annuity Basis and out of 
these 9 projects covering a length of 561 km have been completed.
SARDP-NE

The Ministry has set up a high-powered Inter Ministerial Committee to approve and 
co-ordinate individual sub projects under SARDP-NE. The Committee has approved various 
sub projects covering 1055 km length at an estimated cost of Rs. 3221 crore under 
Phase “A” of the programme up to 31st March,2009.

CRF

From the amount collected by levy of cess of Rs. 2.0 per litre on petrol and high-speed diesel, 
an amount of Rs. 9144.11 crore (Rs.6972.47 crore for National Highways Development Projects and 
Rs. 2171.64 crore for state roads excluding rural roads) has been provided for development of National 
Highways and state roads. During the year 2008-09, an amount of Rs. 185.74 Crore has been 
allocated for the development of state roads under the centrally sponsored scheme of Economic 
Importance and Inter State Connectivity (EI & ISC).
Total 10640 km has been targeted for the year 2008-09 for award of various projects of NHDP. 
During the year, 30 km length was awarded under NHDP-II, 589 km under NHDP Phase-III, 
4.4 km under NHDP Phase V and 19 km length was awarded under NHDP Phase VII.
Work awarded during the year :

Total 10640 km has been targeted for the year 2008-09 for award of various projects of NHDP. During the year, 30 km length was awarded under

NHDP-II, 589 km under NHDP Phase-III, 4.4 km under NHDP Phase V and 19

km length was awarded under NHDP Phase VII.
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